




ROAD DELAYS AND CLOSURES

Update for the Week of January 7 to January 14, 2011

Upper Conzelman Road (McCullough Road to Field Road), East Road, McCullough Road and Lower Conzelman Road (Overlook 2 to McCullough Road) are open to vehicles. Expect alternating one way traffic with up to 15 minute delays Monday to Sunday from 7:00 am to 5:30 pm. Construction activities include placement of permanent pavement markings and other clean up items.



Kirby Cove Beach, Black Sands Beach, Upper Fisherman's Parking area, and Hawk Hill are open.

2010 PROJECT SCHEDULE


January	February	March	April	May	June	July	August	September	October	November	December	
	1 Closure of East Rd (Monday - Friday)											
		2 Closure of Conzelman Rd (McCullough Rd to Field Rd)										
		3 Delays (up to 30 mins) on McCullough Rd, Field Rd, Bunker Rd, Lower Conzelman Rd, Upper Conzelman (lower Fishermans Parking Area to Field Rd), Alexander Ave, and East Rd										



BICYCLE DELAYS AND CLOSURES

Update for the Week of January 7 to January 14, 2011

Upper Conzelman Road (McCullough Road to Field Road), East Road, McCullough Road and Lower Conzelman Road (Overlook 2 to McCullough Road) are open to bicycles. Expect alternating one way traffic with up to 15 minute delays Monday to Sunday from 7:00 am to 5:30 pm. Construction activities include placement of permanent pavement markings and other clean up items.



The westside entrance onto East Road from Alexander Avenue at the north end of East Road is open.

2010 PROJECT SCHEDULE

January February March April May June July August September October November December





TRAIL DELAYS AND CLOSURES

Update for the Week of January 7 to January 14, 2011

Bay Trail along East Road – Trail is reconstructed and open to the public.

Coastal Trail near McCullough Rd – Expect up to 15 minute delays from 7:00 am to 5:30 pm Monday to Sunday.

Upper Fisherman's trail and portions of the Coastal Trail – Trail is open with no delays.

