



ROAD DELAYS AND CLOSURES


Update for the Week of October 29 to November 5, 2010

Upper Conzelman Road (McCullough Road to Field Road) is closed for construction. Construction activities include guardrail & sign installation, placement of curb, and paving. Seed and erosion control blankets are being added to areas on the slope along Conzelman Road. Visitors will see a visual change in this area until vegetation begins to grow.

McCullough Road and Lower Conzelman Road (Overlook 2 to McCullough Road) – Expect alternating one way traffic with up to 15 minute delays from 7:00 am to 5:30 pm Friday, October 29 and 7:00 am to 5:30 pm Monday-Tuesday (November 1-2). The road will be **closed** from 7:00 am to 5:30 pm Wednesday – Friday (November 3-5). Use detour to Marin Headlands. Use Alexander Avenue, through the Baker-Barry Tunnel and onto Bunker Road. Construction activities include paving and placement of material & curb.

Kirby Cove Beach is open and accessible by foot from Battery Spencer. Black Sands Beach and Hawk Hill are closed.

East Road is open to traffic. There is potential for up to 15 minute delays with alternating one way traffic from 7:00 am to 4:00 pm Friday, October 29th and from 7:00 am to 5:30 pm Monday-Thursday (November 1-4) and 7:00 am to 4:00 pm Friday, November 5th. Construction activities include installation of signs & guardrail and additional clean-up work.



2010 PROJECT SCHEDULE

January February March April May June July August September October November December

- 1** Closure of East Rd (Monday - Friday)
- 2** Closure of Conzelman Rd (McCullough Rd to Field Rd)
- 3** Delays (up to 30 mins) on McCullough Rd, W. Bunker Tunnel to Alexander Ave Connector (Danes Dr), Field Rd, Bunker Rd, Lower Conzelman Rd, Upper Conzelman (lower Fishermans Parking Area to Field Rd), Alexander Ave, and East Rd