




# ROAD DELAYS AND CLOSURES

Roads are open with no delays or closures. Project work will resume in February 2011 with delays on West Bunker Road (Danes Drive) and the closure of the Northwest Bridge Parking Lot. On May 2<sup>nd</sup>, Lower Conzelman Road will be closed from Battery Spencer to McCullough Road. Access to Battery Spencer will be maintained during construction. Lower Fisherman's Parking Lot will be closed during the 2011 construction season for use as a staging area beginning in March. See the map below for additional 2011 closures and delays.



## 2011 PROJECT SCHEDULE

January	February	March	April	May	June	July	August	September	October	November	December
1	Closure of Northwest Bridge Parking Lot										
2	Delays (up to 30 mins) on W Bunker Tunnel to Alexander Ave Connector (Danes Dr)										
	3	Closure of Lower Fisherman's Parking Lot									
		4	Closure of Conzelman Rd (Battery Spencer to McCullough Rd)								
		5	Delays (up to 30 mins) on Field Rd, Upper Conzelman Rd (Lower Fisherman's Parking Lot to Field Rd), and Conzelman Rd (101 interchange to Battery Spencer)								
				6	Permanent closure of Mendell Rd. To be rehabilitated to a trail/service road.						