




# ROAD DELAYS AND CLOSURES

Update for Week of June 18 to June 25, 2010

Use McCullough Road to access Marin Headlands. Upper Conzelman Road (McCullough Road to Field Road) is closed for construction. Expect up to 30 minute delays on Lower Conzelman Road from Battery Spencer to McCullough Road between the hours of 7:00 am and 5:30 pm for rock excavation. Traffic will be released every 30 minutes on the ½ hour and led by a pilot car. Due to heavy construction traffic, there is no stopping or parking except at designated parking areas. Parking is limited and suggested access to Battery Spencer is by foot from the Northwest Bridge Parking Lot or from designated parking on Lower Conzelman downhill of Battery Spencer. Construction activities include rock cut excavation at Battery Spencer, retaining wall work at Hawk Hill, and drainage installation.



Upper Conzelman, Hawk Hill, and Black Sands Beach are closed.

East Road is open to traffic Friday, June 18<sup>th</sup> at 4:00 pm through Monday, June 21<sup>st</sup> at 7:00 am. East Road is closed until 4:00 pm Friday, June 18<sup>th</sup> and from 7:00 am Monday, June 21<sup>st</sup> to 4:00 pm Friday, June 25<sup>th</sup>, 2010 for construction. East Road is a gravel surface. Construction activities on East Road include grading, paved waterways, and sidewalks.

## 2010 PROJECT SCHEDULE

January	February	March	April	May	June	July	August	September	October	November	December
	1 Closure of East Rd										
		2 Closure of Conzelman Rd (McCullough Rd to Field Rd)									
		3 Delays (up to 30 mins) on East Rd, McCullough Rd, W. Bunker Tunnel to Alexander Ave Connector (Danes Dr), Field Rd, Bunker Rd, Lower Conzelman Rd, Upper Conzelman (lower Fishermans Parking Area to Field Rd), and Alexander Ave									