




VEHICLE DELAYS AND CLOSURES

2011 Schedule



-  Scenic Overlook
-  Parking



2011 PROJECT SCHEDULE

January	February	March	April	May	June	July	August	September	October	November	December
		1 Closure of NW Bridge Prkg Lot	Completed April 8th								
		2 W. Bunker Rd (Danes Dr)	Completed April 8th								
		3 Closure of Lower Fisherman's Parking Lot								Completed November 1st	
		4 Closure of Battery Alexander Parking Lot								Completed November 18th	
		5 Delays (up to 15 mins) on Field Rd and Upper Conzelman Rd (Lower Fisherman's Parking Lot to Field Rd).								Completed November 18th	
		6 Closure on Lower Conzelman Rd				Completed July 29th					
						6 Delays on Lower Conzelman Rd (Northwest Bridge Parking Lot to McCullough Rd)				Completed November 18th	
								7 Permanent closure of Mendell Rd. To be rehabilitated to a trail/service road.			
						8 Closure one-way Conzelman Rd		Completed September 16th			

Schedules are subject to change.