




# VEHICLE DELAYS AND CLOSURES

## 2011 Schedule



-  Scenic Overlook
-  Parking



Last Updated 10/25/11

### 2011 PROJECT SCHEDULE

| January | February | March   | April               | May | June | July  | August   | September                | October | November                | December                |
|---------|----------|---|---------------------|-----|------|---|--|--------------------------|---------|-------------------------|-------------------------|
|         |          | <b>1</b> Closure of NW Bridge Prkg Lot  | Completed April 8th |     |      |   |  |                          |         |                         |                         |
|         |          | <b>2</b> W. Bunker Rd (Danes Dr)  | Completed April 8th |     |      |   |  |                          |         |                         |                         |
|         |          | <b>3</b> Closure of Lower Fisherman's Parking Lot   |                     |     |      |   |  |                          |         |                         | Completed November 1st  |
|         |          | <b>4</b> Closure of Battery Alexander Parking Lot   |                     |     |      |   |  |                          |         |                         | Completed November 18th |
|         |          | <b>5</b> Delays (up to 15 mins) on Field Rd and Upper Conzelman Rd (Lower Fisherman's Parking Lot to Field Rd). |                     |     |      |   |  |                          |         |                         | Completed November 18th |
|         |          | <b>6</b> Closure on Lower Conzelman Rd  |                     |     |      |   | Completed July 29th  |                          |         |                         |                         |
|         |          |   |                     |     |      | <b>6</b> Delays on Lower Conzelman Rd (Northwest Bridge Parking Lot to McCullough Rd) |  |                          |         | Completed November 18th |                         |
|         |          |   |                     |     |      |   | <b>7</b> Permanent closure of Mendell Rd. To be rehabilitated to a trail/service road. |                          |         |                         |                         |
|         |          |   |                     |     |      | <b>8</b> Closure one-way Conzelman Rd   |  | Completed September 16th |         |                         |                         |

Schedules are subject to change.